
Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2467X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

HENNINGSEN CONST., INC.

1407 SW 7TH ST

P O BOX 407

 

Date Awarded: 02.29.2016

04.13.2016

05.30.2016

Date Let:

MANLEY EAST

02.04.2016

Estimate Type: PROG

Phone:

(712)243-4955

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

ATLANTIC  IA  50022-0407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.13.2016

Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22467  000 STP-1-7(106) 001 12.98 20.41 GRAD GDRL BIT

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2467X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.07.2016

$2,453,474.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $711,380.77 $.00 $711,380.77
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $711,380.77 $.00 $711,380.77
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $711,380.77 $.00 $711,380.77

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$711,380.77 $.00 $711,380.77

$.00 $.00 $.00

29%

% Time Comp

% Dollar Comp

33%

$2,453,474.99

06.30.2016 06.30.2016

06.30.2016

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

06.30.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.30.2016   
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Est Number:

2467X          

0001 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      27,950.00 1.000 27,950.00

1.000 27,950.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      18.00 533.000 9,594.00

533.000 9,594.00

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1041.00      5.00 882.000 4,410.00

882.000 4,410.00

0.000 0.00

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1102.00      8.00 599.000 4,792.00

599.000 4,792.00

0.000 0.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      10.00 70.000 700.00

70.000 700.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

7017.00      2.00 496.000 992.00

496.000 992.00

0.000 0.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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Est Number:
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      100.00 29.000 2,900.00

29.000 2,900.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.35 882.000 1,190.70

882.000 1,190.70

0.000 0.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      3.00 200.000 600.00

200.000 600.00

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 56,248.70

Current 56,248.70

In place 0.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

7015.00      20.60 440.000 9,064.00

440.000 9,064.00

0.000 0.00

0.000 0.00

0013

LF  CABLE GUARDRAIL
0013 

7023.00      2,940.00 2.000 5,880.00

2.000 5,880.00

0.000 0.00

0.000 0.00

0014

EACHTERMINAL ANCHORAGE SECTIONS
0014 

Contracted 19,244.00

Current 19,244.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2467X          

0001 Pay Period End Date: 06.30.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      7.00 1,177.000 8,239.00

1,177.000 8,239.00

373.040 2,611.28

373.040 2,611.28

0015

STA OVERLAY BROKEN LINES
0015 

0002.60      7.00 2,353.000 16,471.00

2,353.000 16,471.00

880.260 6,161.82

880.260 6,161.82

0016

STA OVERLAY SOLID LINES
0016 

0030.90      213,925.00 1.000 213,925.00

1.000 213,925.00

0.500 106,962.50

0.500 106,962.50

0017

LS  MOBILIZATION
0017 

2009.51      60.00 782.884 46,973.04

782.884 46,973.04

0.000 0.00

0.000 0.00

0018

STA CRUSHED ROCK EMBEDMENT
0018 

2010.03      25.00 230.000 5,750.00

230.000 5,750.00

0.000 0.00

0.000 0.00

0019

TON CRUSHED ROCK SURFACE COURSE
0019 

2010.08      24.00 4,842.000 116,208.00

4,842.000 116,208.00

0.000 0.00

0.000 0.00

0020

TON CRUSHED ROCK SURFACE COURSE

TYPE A

0020 

2021.00      95.00 22.000 2,090.00

22.000 2,090.00

0.000 0.00

0.000 0.00

0021

EACHMAILBOX POST
0021 

7515.25      30.00 72.000 2,160.00

72.000 2,160.00

0.000 0.00

0.000 0.00

0022

LF  24" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING,  GROOVED

0022 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2467X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.36      0.93 62,500.000 58,125.00

62,500.000 58,125.00

0.000 0.00

0.000 0.00

0023

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0023 

7516.35      0.93 36,000.000 33,480.00

36,000.000 33,480.00

0.000 0.00

0.000 0.00

0024

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0024 

7530.44      2,000.00 2.000 4,000.00

2.000 4,000.00

0.000 0.00

0.000 0.00

0025

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0025 

8022.00      200.00 350.768 70,153.60

350.768 70,153.60

309.840 61,968.00

309.840 61,968.00

0026

TON HYDRATED LIME
0026 

8022.20      1.70 18,780.000 31,926.00

18,780.000 31,926.00

0.000 0.00

0.000 0.00

0027

EACHHYDRATED LIME/WARM MIX ASPHALT
0027 

8110.50      775.00 389.742 302,050.05

389.742 302,050.05

391.440 303,366.00

391.440 303,366.00

0028

STA HYDRATED LIME SLURRY STABILIZATION
0028 

9005.76      29.56 18,430.000 544,790.80

18,430.000 544,790.80

0.000 0.00

0.000 0.00

0029

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0029 

9009.00      2.50 6,722.000 16,805.00

6,722.000 16,805.00

0.000 0.00

0.000 0.00

0030

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0030 

9010.55      48.52 350.000 16,982.00

350.000 16,982.00

0.000 0.00

0.000 0.00

0031

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      426.00 638.520 272,009.52

638.520 272,009.52

0.000 0.00

0.000 0.00

0032

TON PERFORMANCE GRADED BINDER (64-34)
0032 

9034.00      5.00 1,234.000 6,170.00

1,234.000 6,170.00

0.000 0.00

0.000 0.00

0033

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0033 

9052.15      1.80 95,486.790 171,876.22

95,486.790 171,876.22

72,359.283 130,246.71

72,359.283 130,246.71

0034

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0034 

9053.00      2.00 26,060.000 52,120.00

26,060.000 52,120.00

0.000 0.00

0.000 0.00

0035

GAL TACK COAT
0035 

9053.20      3.50 12,558.000 43,953.00

12,558.000 43,953.00

900.000 3,150.00

900.000 3,150.00

0036

GAL FOG SEAL
0036 

9111.00      30.00 197.000 5,910.00

197.000 5,910.00

176.257 5,287.71

176.257 5,287.71

0037

MGALWATER
0037 

9170.00      72.00 782.884 56,367.65

782.884 56,367.65

0.000 0.00

0.000 0.00

0038

STA EARTH SHOULDER CONSTRUCTION
0038 

9173.15      75.00 782.884 58,716.30

782.884 58,716.30

782.880 58,716.00

782.880 58,716.00

0039

STA TRENCHED WIDENING
0039 

9179.33      10.41 906.668 9,438.41

906.668 9,438.41

906.668 9,438.41

906.668 9,438.41

0040

SY  COLD MILLING, CLASS 3
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      10.41 958.000 9,972.78

958.000 9,972.78

224.000 2,331.84

224.000 2,331.84

0041

SY  COLD MILLING, CLASS 5
0041 

9185.85      8.00 784.600 6,276.80

784.600 6,276.80

0.000 0.00

0.000 0.00

0042

STA RUMBLE STRIPS, ASPHALT 8"
0042 

9188.50      30.68 409.000 12,548.12

409.000 12,548.12

0.000 0.00

0.000 0.00

0043

SY  SURFACING UNDER GUARDRAIL
0043 

9300.38      1.00 31,926.000 31,926.00

31,926.000 31,926.00

0.000 0.00

0.000 0.00

0044

EACHRAP INCENTIVE PAYMENT
0044 

9300.52      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0045

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0045 

L001.02      640.00 29.000 18,560.00

29.000 18,560.00

0.000 0.00

0.000 0.00

0046

ACRESEEDING, TYPE B
0046 

L032.75      111.00 65.000 7,215.00

65.000 7,215.00

0.000 0.00

0.000 0.00

0047

TON MULCH
0047 

Contracted 2,255,188.29

Current 2,255,188.29

In place 690,240.27

This Estimate 690,240.27

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL

0001.08      0.50 8,750.000 4,375.00

8,750.000 4,375.00

565.000 282.50

565.000 282.50

0048

BDAYBARRICADE, TYPE II
0048 

0001.10      0.75 388.000 291.00

388.000 291.00

216.000 162.00

216.000 162.00

0049

BDAYBARRICADE, TYPE III
0049 

0001.75      2.00 770.000 1,540.00

770.000 1,540.00

35.000 70.00

35.000 70.00

0050

EACHTEMPORARY SIGN DAY
0050 

0001.90      0.25 10,030.000 2,507.50

10,030.000 2,507.50

384.000 96.00

384.000 96.00

0051

EACHSIGN DAY
0051 

0003.10      435.00 110.000 47,850.00

110.000 47,850.00

18.000 7,830.00

18.000 7,830.00

0052

DAY FLAGGING
0052 

0003.20      650.00 50.000 32,500.00

50.000 32,500.00

8.000 5,200.00

8.000 5,200.00

0053

DAY FURNISHING AND OPERATING PILOT VEHICLE
0053 

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0054

EACHFIELD OFFICE
0054 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0055

HOURTRAINING
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      1,612.50 1.000 1,612.50

1.000 1,612.50

0.000 0.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

9110.01      75.00 60.000 4,500.00

60.000 4,500.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF LOADER, FULLY OPERATED
0057 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0058 

9110.03      75.00 60.000 4,500.00

60.000 4,500.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0059 

9110.07      75.00 60.000 4,500.00

60.000 4,500.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0060 

9110.27      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0061

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0061 

L022.75      2.95 400.000 1,180.00

400.000 1,180.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT CHECK
0062 

L022.90      2.22 400.000 888.00

400.000 888.00

0.000 0.00

0.000 0.00

0063

LF  TEMPORARY SILT FENCE
0063 

L860.24      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0064

EACHSTORM EVENT RESTORATION - INCENTIVE
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.500 2,500.00

0065

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0065 

Contracted 122,794.00

Current 122,794.00

In place 21,140.50

This Estimate 21,140.50

GROUP 10 GENERAL

Totals for contract Contracted 2,453,474.99

Current 2,453,474.99

In place 711,380.77

This Estimate 711,380.77


